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1. ACCOMPLISHMENTS/MILESTONES 
1.1 TASKS COMPLETED & MILESTONES REACHED 
Task 1 – Project Management 

• SGVTF Project Web-Site 
• Established on LA County servers and operational on 2/23/04 

 

1.2 TASKS IN-PROGRESS 
Task 1 – Project Management 

• SGVTF Meetings/Presentations 
• Contract requires up to five (5) such meetings 

 
Item Date SGVTF Meetings/Presentations 

1.  Nov 17, 2003 SGV TAC Monthly Meeting (Presented SGVTF project overview & IEN 
system overview) 

2.    

3.    

4.    

5.    

 

Task 2 – Preliminary/Conceptual Design 

• Operational Objectives (Task 2.1) & ATMS System Needs (Task 2.2) 
• TBD – TransCore still has not received any comments from the County 

 

Task 2.3 – Operational Concept & System Requirements 

• Concept-of-Operations (Task 2.3.1) 
• 3/5/04 – Deadline for SGVTV Agencies to submit comments 
• TBD – TransCore still has not received any comments from the County 

• ATMS User Requirements (Task 2.3.2) & ATMS Functional Requirements (Task 
2.3.3) 

• “Draft” document is complete & currently under review by the TransCore 
Team  

• Apr ‘04 – TransCore submittal of a “Draft” 
• Local Agency Workstation Site Requirements (Task 2.3.4) 

• “Draft” document is complete & currently under review by the TransCore 
Team 

• Apr ’04 – TransCore submittal of a “Draft” 
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• Sub-Regional TMC Requirements (Task 2.3.5) 
• “Draft” document currently under development 
• Apr ’04 – TransCore submittal of a “Draft” 

• Integration Systems User Requirements (Task 2.3.6) & Integration System Functional 
Requirements (Task 2.3.7) 

• Continued to develop document and identify integration system and/or IEN 
System requirements 

• Focuses on the back-end (central system server and associated software) 
aspects of the Countywide IEN 

• Since every Agency will implement/install an IEN Workstation at a minimum, 
document contents are intended for every SGVTF Agency (Level 1, 2A, 2B, 
& 3) 

• Apr ’04 – TransCore submittal of a “Draft” 
 

1.3 ISSUES RESOLVED IN THE MONTH 
None at this time. 

 

1.4 DOCUMENTS SUBMITTED 
During this period the following documents/memos/letters were submitted to the County: 
 
Item Title Version Date 

1. SGVTF – 3rd Version of Project Web-Site Submittal 3rd Feb 11, 2004 

2. SGVTF – Updated GANTT Chart 2nd Feb 18, 2004 

3. SGVTF – Progress Report (January 2004) Final Feb 19, 2004 

4. SGVTF – Project Web-Site Operational Final Feb 23, 2004 

5. SGVTF – TransCore Response to the City of Arcadia’s 
Comments on the SGVTF Concept-of-Operations 

Memo Feb 27, 2004 
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2. MEETINGS 
During this period the following meetings and conference calls were conducted: 
 

Date 
Item 

Meeting Conference Call 
Description 

1.  Feb 6, 2004 Weekly Status 

2.  Feb 13, 2004 Weekly Status 

3.  Feb 20, 2004 Weekly Status 

4.  Feb 27, 2004 Weekly Status 

 

3. OUTSTANDING TASKS 
Operational Objectives (Task 2.1) & ATMS System Needs (Task 2.2) 

• TBD – Deliverable review by County 
 
Concept-of-Operations (Task 2.3.1) 

• 1/23/04 – TransCore submittal of a “Draft” 
• 3/5/04 – Deadline for SGVTV Agencies to submit comments 
• TBD – Deliverable review by County 
 

ATMS User Requirements (Task 2.3.2) & ATMS Functional Requirements (Task 2.3.3) 

• “Draft” document is complete & currently under review by the TransCore Team  
• Apr ‘04 – TransCore submittal of a “Draft” 
 

Agency Facility/System Requirements (Task 2.3.4) 

• “Draft” document is complete & currently under review by the TransCore Team  
• Apr ‘04 – TransCore submittal of a “Draft” 
 

Sub-Regional TMC Requirements (Task 2.3.5) 

• “Draft” document currently under development 
• Apr ’04 – TransCore submittal of a “Draft” 
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Integration System User Requirements (Task 2.3.6) & Integration System Functional 
Requirements (Task 2.3.7) 

• “Draft” document currently under development 
• Apr ’04 – TransCore submittal of a “Draft” 
 

Communications User/Functional Requirements (Task 2.3.8) 

• “Draft” document currently under development 
• May ’04 – TransCore submittal of a “Draft” 
 

4. UPCOMING MILESTONES/DELIVERABLES 
May ‘04 – SGVTF Requirements Meeting tentatively scheduled with SGVTF 
Stakeholder Agencies re: submittal of presentation materials, document walk-thru, and 
consensus building on project findings/direction (performed in conjunction with the 
SGVTF System Architecture Task) 

5. OTHER ISSUES 
SGVTF Project Schedule 

• At the County’s request, TransCore shortened the SGVTF project schedule by 
approx. 9-12 mos. 

• Because of this, many deliverables and their associated review will be behind 
schedule 

• Both TransCore and the County will endeavor to successfully complete the SGVTF 
project in the most expedient manner possible 
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6. TASK STATUS – OVERVIEW 

Task/Deliverable Previous est.
% Complete 

Current est.
% Complete

Complete Date 
(Planned) 

Completion 
Date (Actual)

Task 1 - Project Management 20% 30% 1/27/05  

Task 2 - Preliminary/Conceptual Design     

Operational Objectives 95% 95% 12/16/03  

ATMS System Needs 95% 95% 12/16/03  

Task 2.3 - ConOps/System Requirements     

Initial SGVTF ConOps 95% 95% 1/9/04  

ATMS User Requirements 85% 90% 2/2/04  

ATMS Functional Requirements 85% 90% 2/2/04  

Agency Facility/System Requirements 85% 90% 2/2/04  
Sub-Regional Facility/System 
Requirements 

15% 25% 2/17/04  

Integration User Requirements 25% 35% 3/9/04  

Integration Functional Requirements 25% 35% 3/9/04  
Communications Systems 
Requirements 

0% 10% 4/6/04  

Task 2.4 - Area Architecture/LCCS 
Diagram 0% 0% 5/25/04  

Task 2.5 - Alternatives Analysis     

ATMS Alternatives 0% 0% 6/28/04  

Communications Alternatives 0% 0% 6/28/04  

LCCS Alternatives 0% 0% 6/21/04  

Systems Recommendations 0% 0% 7/6/04  

Task 2.6 - Conceptual Design Report     

ATMS Conceptual Design 0% 0% 8/31/04  

Communications Conceptual Design 0% 0% 8/10/04  

LCCS Conceptual Design 0% 0% 7/13/04  

Integrated Systems Conceptual Design 0% 0% 7/13/04  

Draft Conceptual Design 0% 0% 9/15/04  

Task 2.7 - O&M Plan 0% 0% 11/3/04  

Task 2.8 - Conceptual Design Workshop 0% 0% 10/27/04  

Task 2.9 - City Concurrence 0% 0% 11/17/04  

Task 2.10 - Final Conceptual Design 0% 0% 1/27/05  

 


